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ESTIMATE RUN 08/01/2004

ESTIMATE SUMMARY 18:45:27

CONTID: C14806 ESTIMATE NO: 0004 PROG 1999

PCN: 14806-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Beshoar Junction - East PERCENT TIME:

PROJECT NO: STA 3501-010

Beshoar Junction - East

NAME OF ROAD: 350A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 04/12/2004

P.O. BOX 580 DATE LET 02/26/2004 DATE WORK BEGAN

DATE AWARDED 03/09/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 04/12/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,372,652.43 PARTICIPATING $ $ 30,675.00

AWARD PROJECT AMT: 2,205,576.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.11

64.0 TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

96.28%

88,349.80

30,675.00

30,675.00

30,675.00

$

$

$

$

2,284,302.63

0.00

2,284,302.63

-0.01

2,284,302.62

-28,839.11

0.00

2,255,463.51

0.00

AMOUNT DUE 2,255,463.51 30,675.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,675.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 5.250 5.250

ACRE 0.000 0.00

1,000.00000 5.250 5,250.00

201-00001

0010 REMOVAL OF HEADWALL 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-00015

0015 *REMOVAL OF DELINEATOR 197.000 197.000

EACH 0.000 0.00

2.00000 197.000 394.00

202-00090

0016 REM CURB 148.000 148.000

LF 0.000 0.00

2.50000 148.000 370.00

202-00201

0020 REMOVAL OF ASPHALT MAT 8,008.000 8,008.000

SY 0.000 0.00

3.00000 8,008.000 24,024.00

202-00220

0025 REMOVAL OF ASPHALT MAT (PLANING) 1,000.000 1,000.000

SY 0.000 0.00

3.25000 1,000.000 3,250.00

202-00240

0030 REMOVAL OF MAT FROM BRIDGE 1,023.000 1,023.000

SY 0.000 0.00

4.00000 1,023.000 4,092.00

202-00410

0035 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

60.00000 2.000 120.00

202-00810

0040 REMOVAL OF ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

202-01030

0045 *REMOVAL OF GUARDRAIL TYPE 3 1,962.500 1,962.500

LF 0.000 0.00

2.75000 1,962.500 5,396.88

202-01130

0050 *REMOVAL OF END ANCHORAGE 20.000 20.000

EACH 0.000 0.00

145.00000 20.000 2,900.00

202-01300
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 SAWING ASPHALT MATERIAL (6 INCH) 1,434.000 1,434.000

LF 0.000 0.00

1.00000 1,434.000 1,434.00

202-05026

0060 UNCLASSIFIED EXCAVATION 18,330.000 18,330.000

CY 0.000 0.00

10.00000 18,330.000 183,300.00

203-00000

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,691.000 12,691.000

CY 0.000 0.00

0.50000 12,691.000 6,345.50

203-00060

0070 BLADING 60.000 34.000

HOUR 0.000 0.00

90.00000 34.000 3,060.00

203-01500

0075 BACKHOE 60.000 53.000

HOUR 0.000 0.00

80.00000 53.000 4,240.00

203-01510

0080 STRUCTURE BACKFILL (FLOW-FILL) 32.000 32.000

CY 0.000 0.00

60.00000 32.000 1,920.00

206-00065

0085 TOPSOIL 16,265.000 16,265.000

CY 0.000 0.00

8.00000 16,265.000 130,120.00

207-00205

0090 RESET MAILBOX STRUCTURE (TYPE 3) 25.000 16.000

EACH 0.000 0.00

400.00000 16.000 6,400.00

210-00013

0095 RESET END SECTION 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00015

0100 *RESET GROUND SIGN 19.000 0.000

EACH 19.000 1,900.00

100.00000 19.000 1,900.00

210-00810

0105 *RESET FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

210-00825
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF 0.000 0.00

13.00000 0.000 0.00

210-01130

0115 *RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

605.00000 1.000 605.00

210-01200

0120 *SEEDING (NATIVE) 25.750 5.250

ACRE 20.500 10,250.00

500.00000 25.750 12,875.00

212-00006

0125 *MULCHING (WEED FREE HAY) 25.750 5.250

ACRE 20.500 8,200.00

400.00000 25.750 10,300.00

213-00002

0130 *MULCH TACKIFIER 3,862.500 787.500

LB 3,075.000 6,150.00

2.00000 3,862.500 7,725.00

213-00061

0135 *SOIL RETENTION BLANKET (STRAW) 6,066.000 6,066.000

SY 0.000 0.00

1.20000 6,066.000 7,279.20

216-00039

0140 AGGREGATE BASE COURSE (CLASS 6) 6,974.000 6,974.000

CY 0.000 0.00

19.00000 6,974.000 132,506.00

304-06007

0140 MATERIAL ALLOWANCE 0.000

CY 0.000 0.00

10.80000 0.000 0.00

0145 RECONDITIONING 18,830.000 18,830.000

SY 0.000 0.00

0.50000 18,830.000 9,415.00

306-01000

0150 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 38,200.000 38,154.910

TON 0.000 0.00

35.00000 38,154.910 1,335,421.85

403-33741

0150 MATERIAL ALLOWANCE -0.001

TON 0.000 0.00

9.41000 -0.001 -0.01
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 11,900.000 11,900.000

GAL 0.000 0.00

1.00000 11,900.000 11,900.00

411-10255

0160 GEOTEXTILE (PAVING) 1,133.000 1,133.000

SY 0.000 0.00

5.00000 1,133.000 5,665.00

420-00500

0165 RIPRAP 0.000 0.000

SY 0.000 0.00

1.50000 0.000 0.00

506-00005

0170 24 INCH CORRUGATED STEEL PIPE 590.000 590.000

LF 0.000 0.00

50.00000 590.000 29,500.00

603-10240

0170 MATERIAL ALLOWANCE 0.000

LF 0.000 0.00

11.34000 0.000 0.00

0175 30 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF 0.000 0.00

60.00000 40.000 2,400.00

603-10300

0175 MATERIAL ALLOWANCE 0.000

LF 0.000 0.00

14.72000 0.000 0.00

0180 24 INCH STEEL END SECTION 12.000 12.000

EACH 0.000 0.00

350.00000 12.000 4,200.00

603-30024

0180 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

162.99000 0.000 0.00

0185 30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

603-30030

0185 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

253.11000 0.000 0.00
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0186 INLET TY C (5 FT) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

604-00305

0190 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,875.000 2,875.000

LF 0.000 0.00

12.50000 2,875.000 35,937.50

606-00301

0195 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

606-01370

0196 TRANSITION TY 3J 0.000 0.000

EACH 0.000 0.00

1,020.00000 0.000 0.00

606-01385

0197 END ANCHOR TY 3K 0.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01390

0198 TRANSITION TY 3L 0.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01395

0200 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,750.00000 4.000 7,000.00

606-02003

0205 *END ANCHORAGE (FLARED) 22.000 21.000

EACH 0.000 0.00

1,400.00000 21.000 29,400.00

606-02005

0210 *ROAD CLOSURE GATE 2.000 0.000

EACH 0.000 0.00

8,100.00000 0.000 0.00

607-60620

0211 CURB TY 2 B 148.000 148.000

LF 0.000 0.00

13.50000 148.000 1,998.00

609-20010

0215 *DELINEATOR (TYPE I) 200.000 196.000

EACH 0.000 0.00

16.50000 196.000 3,234.00

612-00001
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *DELINEATOR (TYPE II) 12.000 12.000

EACH 0.000 0.00

19.00000 12.000 228.00

612-00002

0225 *DELINEATOR (TYPE III) 33.000 33.000

EACH 0.000 0.00

21.00000 33.000 693.00

612-00003

0230 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000

LF 0.000 0.00

16.50000 0.000 0.00

613-00201

0235 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 100.000

LF 0.000 0.00

11.50000 100.000 1,150.00

613-01200

0240 *PULL BOX (24"X20"X12") DEEP 5.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

613-07033

0245 *WIRING 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

613-10000

0250 *LIGHT STANDARD (INSTALL ONLY) PICK UP FROM CDOT YARD 
"EXIT 119 IH-25"

4.000 4.000

EACH 0.000 0.00

265.00000 4.000 1,060.00

613-20100

0255 *LIGHT STANDARD ANCHOR 4.000 4.000

EACH 0.000 0.00

450.00000 4.000 1,800.00

613-40015

0260 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

365.00000 0.000 0.00

613-70400

0265 *SIGN PANEL (CLASS I) 90.000 0.000

SF 0.000 0.00

14.50000 0.000 0.00

614-00011

0270 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 120.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

614-01552
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

40,000.00000 0.900 36,000.00

625-00000

0280 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

626-00000

0285 *EPOXY PAVEMENT MARKING 416.000 400.000

GAL 0.000 0.00

58.00000 400.000 23,200.00

627-00005

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING WORD & LINE 
SYMBOLS (TYPE B) 90-MIL

482.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-00070

0295 *FLAGGING 2,000.000 1,774.000

HOUR 12.250 245.00

20.00000 1,786.250 35,725.00

630-00000

0300 *TRAFFIC CONTROL INSPECTION 43.000 25.000

DAY 18.000 1,530.00

85.00000 43.000 3,655.00

630-00007

0305 *TRAFFIC CONTROL MANAGEMENT 65.000 49.000

DAY 6.000 2,400.00

400.00000 55.000 22,000.00

630-00012

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 36.900

EACH 0.000 0.00

95.00000 36.900 3,505.50

630-80342

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600

EACH 0.000 0.00

100.00000 12.600 1,260.00

630-80343

0320 *DRUM CHANNELIZING DEVICE 80.000 72.000

EACH 0.000 0.00

30.00000 72.000 2,160.00

630-80360

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 8.100

EACH 0.000 0.00

45.00000 8.100 364.50

630-80363
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80364

0335 *TRAFFIC CONE 120.000 103.500

EACH 0.000 0.00

8.00000 103.500 828.00

630-80380

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0345 F/A ASPHALT PAVEMENT INCENTIVE 15,634.350 15,634.350

F A 0.000 0.00

1.00000 15,634.350 15,634.35

700-70012

0350 F/A OJT 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0355 F/A OJT PILOT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0360 F/A QUALITY INCENTIVE PAYMENT -20,000.000 -20,738.650

F A 0.000 0.00

1.00000 -20,738.650 -20,738.65

700-70025

0365 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0370 F/A 330' FT OF BRIDGE RAIL TYPE 3 (SPEICAL) 21,450.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0375 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $30,675.00 2,269,802.62CURRENT AMT 2,358,152.43 $$
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PCN: 14806-BID ESTIMATE RUN 08/01/2004

PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00001

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00012

0390 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

0.00000 0.000 0.00

620-00015

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 14,500.00CURRENT AMT 14,500.00 $$

PROJECT TOTAL 30,675.00 $ 2,284,302.62CURRENT AMT 2,372,652.43 $$


